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CITY ENGINEER

Cliff Street Sidewalk Improvements

Installation of new sidewalk between South Willard and South Prospect St.
on the north side of the road.

June 22, 2015 through August 21, 2015

The contractor is excavating ahead of sidewalk installation from South
Willard St to South Prospect St. and will continue to do so into this coming
week. Paving is expected to happen in the parking spaces near South Willard
Street Tuesday and Wednesday 7/28 and 7/29.

During construction vehicle traffic on Cliff Street between Summit Ridge and
South Willard will be reduced to one-lane, one-way. Vehicles will only be
allowed down the hill (westbound). Uphill (eastbound) will be detoured.
Two-way traffic will be accommodated with flaggers between Summit Ridge
and Summit Street. Pedestrian traffic will be accommodated both ways,
please follow directions of on-site traffic control.

Wayfinding
Installation of new pedestrian and vehicular signage in the downtown.
June 29, 2015 through August 21, 2015

The contractor, DPW staff, and design team selected final locations for all the
wayfinding signs last week. Work on the foundations is scheduled to begin
this coming week 7/27/15.

Localized traffic control immediately adjacent to work sites will be provided

by the contractor, this will include lane reductions and no parking as
necessary.
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Street Paving

Repaving of City streets as identified in the Approved FY16 Street
Reconstruction Program.
http://www.burlingtonvt.gov/sites/default/files/DPW/StreetCapital/PAVIN
G%20LETTER%20-%20APRIL%202015-WEBSITE pdf

July 6, 2015 through October 16, 2015

Work on the Beltline continues with finishing the guardrail next is final
paving and line striping.

The contractor has completed base course paving on Foster St, Sears Ln, and
Loomis St. Work has begun on Spring St, and Germain St. remains active with
utility work ahead of paving. Spring St. is scheduled to be paved this coming
week with Germain St. to be paved the following week. Work on Hildred
should also start next week.

Local traffic will be maintained with on-site traffic control and signage.

Department of Public Works
Other projects being completed by the Department of Public Works

Oakland Terrace: | Water Main replacement work is expected to continue through late

August.

Germain Street DPW Stormwater and Streets will be replacing the catchbasin

structures ahead of the finished paving, as well as realigning the
sidewalk mid-block

Project:
Description:

Schedule:

Flynn Ave Sidewalk Improvements

Installation of new sidewalk between Pine Street and Shelburne St. on the
north side of the road.

August 1, 2015 through September 30, 2015
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